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Groundwater

Soil &

Remediation Project

Tasks

S&GRP\GRP Master Sch\2008 Schedules\FY 2008 100-NNR-2 RGP 11x17.des

M-016-14b - Submit a draft CERCLA PP to either amend the 1999
100-NR-01/NR-02 ROD for Interim Action or to propose a
new ROD.

Rev. DRAFT

100-NR-2 Region Groundwater Protection - Pg 1 of 2

100-NR-1

River Corridor Project

Complete Source RI Process
100/300 Risk Assessment

Remedial Investigation Report

Waste Site Remediation

Proposed Plan

Confirmatory Sites

Monitoring Barrier Performance

NR-2 P&T Proposed Plan

M-16-14b

ROD

Barrier Maintenance

Rev - 0

Integrated River Corridor Working Schedule Second Quarter 2008

N Source Control

Orphan Sites

Legend

2 Intra Schedule Logic
(Page to Page)

11
S&T

Inter Schedule Logic
(Sch to Sch)

TO FROM

12
S&T

RL-30 FH Activity

RL-40

River Corridor Contractor

Tank Farms

EM-21

EPA/Ecology

CERCLA Action Item

PNNL

Logic

Float

Key Event (Start / Completion)

TRI-PARTY AGREEMENT
MILESTONE

Remedial Design

Orphan Site Evaluation

Biomediation Pilot System

Contract Date 08/30/2008

Begin Systematic Planning Process (DQO)

Drill 6 Ringold Wells

Treatibility Test Plan Addendum

High Concentration Injection

ROD Admendent

Review/Reissue RD/RA Admendment

Decommission 100-NR-2 P&T

Low Concentration Injection

High Concentration Injection

Expand Barrier (20 Wells)

Full Scale System - Design, Procure, Install

Operate Full Scale Bio-remedial System

Confirm Sample Orphan Site

Design Failed Orphan & Confirmatory Site

RTD Remediation Sites

Contract Modification

Required

100-NR-2

Prepare RI/FS Work Plan / SAP - Draft A

Remedial Investigation Field Work

Rev - 0

Proposed Plan - Draft A

Remedial Investigation / Feasibility Study - Draft A

PP Rev - 0

Treatibility Test Report

Updated: February 25, 2008 10:35 AM

DQO - Data Quality Objective
FS - Feasibility Study
P&T - Pump and Treat
RD/RA - Remedial Design - Remedial Action
RI - Remedial Investigation
ROD - Record of Decision
RTD - Remove, Treat, Dispose
SAP - Sampling Analysis Plan
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Groundwater

Soil &

Remediation Project S&GRP\GRP Master Sch\2008 Schedules\FY 2008 100-NNR-2 RGP 11x17.des

Rev. DRAFTIntegrated River Corridor Working Schedule Second Quarter 2008

100-NR-2 Region Groundwater Protection - Pg 2 of 2

Legend

2 Intra Schedule Logic
(Page to Page)

11
S&T

Inter Schedule Logic
(Sch to Sch)

TO FROM

12
S&T

RL-30 FH Activity

RL-40

River Corridor Contractor

Tank Farms

EM-21

EPA/Ecology

CERCLA Action Item

PNNL

Logic

Float

Key Event (Start / Completion)

TRI-PARTY AGREEMENT
MILESTONE Contract Modification

RequiredD & D - Deactivation & Decommissioning

ROD - Record of Decision

100-NR-2 (cont)
Phyto Polishing Installation

TPH Treatability Plan

Treat TPH Plume

Phyto Polishing Maintenance

100-NR-2 Pump and Treat (Standby)

Science & Technology

Apatite Infiltration Gallery Investigation

Treatability Test Plan

Field Treatability Test

Evaluate Chenical Impacts from PO Injections4
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